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Our Annual Commitments for 2023/24 are:
Effectively develop and deploy new assets (buildings, equipment, IT) v
Reduce healthcare associated infections v
Improve staff retention v
Deliver the financial plan v
Reduce average length of stay by 0.5 days per patient N/A
Achieve the Access Targets for Patients N/A
Support a culture of research v
Risk Appetite Framework
(Risk
Level 1 Risk () | Level 2 Risks Appetite Impact
Scale)
Workforce Supply Risk - We will deliver safe and
effective patient care through having adequate Movin
v' | systems and processes in place to ensure the Trust Cautious Towardqs
has access to appropriate levels of workforce
Workforce Supply.
Risk Workforce Deployment Risk - We will deliver safe
~ | and effective patient care through the deployment Cautious Moving
of resources with the right mix of skills and capacity Towards
to do what is required.
Operational Physical Assets Risk - We will optimise patient and Movin
P v | workforce experience through the effective Cautious g
Risk - Towards
management of our buildings and estates.
Capacity Planning Risk - We will ensure that Movin
Clinical Risk v | capacity is planned to meet the demand for elective Cautious Towardgs
and non-elective (acute) admissions to our
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Risk Appetite Framework

(Risk
Level 1 Risk () | Level 2 Risks Appetite Impact
Scale)
hospitals, managing this risk to provide safe
treatment and care to our patients.
Patient Safety & Outcomes Risk - We will provide
~ | high quality services to patients and manage risks Minimal Moving
that could limit the ability to achieve safe and Towards
effective care for our patients.
Financial Management & WRP - We will deliver
v sound financial management and reporting for the Cauti Moving
autious

Trust, aiming to at least break even, with no material Towards
variances to forecast.

Change Risk - We will deliver change aligned to the
Trust's strategy on time and to budget with benefits

Financial Risk | achieved and no significant adverse impacts, Cautious Moving
) ; . Towards
focussing on the delivery of large-scale capital
developments and waste reduction programmes.
Supply Chain Risk - We will manage suppliers in a Movin
v' | manner that protects the Trust's interests and Cautious 9
. . Towards
service to our patients.
Partnership Working Risk - We will maintain well-
v established stakeholder partnerships which will Open Moving
mitigate the threats to the achievement of the P Towards
. organisation’s strategic goals.
External Risk Strategic Planning Risk - We will deliver Our Vision
v “to be the best for specialist and integrated care” Moving

though the delivery of a set of Strategic Goals and CaielE Towards

operating in line with Our Values.

Key points

1. Members of the Trust Board are requested to note this BtLW | Information
Programme Summary Progress Report.

2. This report highlights that there continues to be good progress made to
deliver the Pathology Project and ultimately the planned
operationalisation of the new Pathology Lab and Acute Hospital Lab.

3. Following the Secretary of State for Health announcement on 25 May
2023 that made a firm commitment to fully fund and deliver all Cohort 3
Schemes by 2030, of which Leeds is one, the BtLW Programme Team
continues its engagement with the New Hospitals Programme (NHP).
The Trust anticipates that following its assessment of the Hospital 2.0
Model in May 2024 (NHP expected release date), a delivery plan will be
confirmed by the NHP for the Trust’s plans enabling it to progress to the
next stage of the process including detailed design and the appointment
of a building contractor. The Trust is continuing to progress with the
development of advanced works plans to mitigate on-going delays.
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Summary

This Building the Leeds Way (“BtLW”) Programme Report presents an up-date to the Trust
Board regarding delivery of the Trust’s investment plans and specifically progress to deliver
the programme plan.

Background

The Trust’s BtLW Investment Programme defines a robust set of plans that will support the
implementation of service transformation and enhance its ability to deliver safe, high-quality
services and ultimately long-term financial sustainability. The Programme comprises three
strategic investment Projects including:

= the Trust's Hospitals of the Future Project which reflects ambitious plans to invest in
new healthcare facilities at the Leeds General Infirmary (“LGI”) site through a vision of
building a new state-of-the art digital and net zero hospital that will expand the Trust’s
world-class adult healthcare services and provide a fantastic new home for the Leeds
Children’s Hospital, whilst also delivering a new Education and Training facility
commensurate with a major teaching hospital alongside a new Multi-Storey Car Park
(“MSCP”) to improve accessibility;

= a new centralised Pathology Facility to be constructed at the St James’s University
Hospital (“SJUH”) site that will centralise specialist services and be established as one
of the new hubs for the West Yorkshire & Harrogate (“WY&H”) Pathology network
alongside the establishment of a new Acute Hospitals Lab (AHL) at the LGI site; and

= the LGI Development Site Project (LDS) will regenerate 5ha of land at the Leeds
General Infirmary site focussed upon creating a world-class hub for innovation in sectors
including health research, medical technologies and digital health.

In accordance with the programme governance arrangements, the BtLW Programme Board
has oversight management responsibility for all Projects within the Programme, however,
Trust Board Committee assurance responsibilities are as follows:

= Building Development Committee - Hospitals of the Future Project & Pathology Project
= |nnovation District Committee — LGI Development Site Project

This report presents an update of progress to deliver the Hospitals of the Future Project and
the Pathology Project.

Summary of Project Progress
Hospitals of the Future Project

The BtLW Programme Team continues its engagement with the New Hospitals Programme
(NHP). The outcome of continuing engagement and a recent review undertaken by the
NHP of the Trust’s proposals has been reflected through positive feedback to the Trust
surrounding the strength and developed state of its plans indicating that they are robust,
value for money, and have addressed many of the government and NHP aspirations and
plans. The NHP have confirmed that it will be publishing its Hospital 2.0 Model in May 2024
following which the Trust will be required to assess the impact of any further realignment
that may be required. The Trust anticipates that following its assessment of the Hospital
2.0 Model in May 2024, a delivery plan will be confirmed for the Trust’s plans enabling it to
progress to the next stage of the process including detailed design and the appointment of
a building contractor. The Trust continues to have one of the most advanced and developed
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schemes within the new hospitals programme and remains ready to progress having
secured key approvals back in June 2020.

The BtLW Programme Team are continuing to progress the development of feasibility
studies to advance key works that will support the delivery of the new healthcare facilities
and mitigate current and ongoing delays. Plans are being brought forwards for a further
phase of demolition, infrastructure and site enabling works to further ready the Trust’s site
for the commencement of the main contractor works.

Pathology Project

Good progress continues to be made to deliver the Trust's Pathology Transformation
Programme and, in particular, the New Pathology Lab (NPL) known now as the Centre for
Laboratory Medicine (CfLM) at the St James University Hospital (SJUH) site and the Acute
Hospital Lab (AHL) at the Leeds General Infirmary (LGI) site. Work continues to implement
the plans to operationalise both labs through several phases in parallel with the installation,
commissioning and testing of new equipment as well as the establishment of new business
processes and other changes as part of the wider Pathology Transformation Programme
including a new Laboratory Information Management System (LIMS). It is expected that
both labs will be fully operationalised by November 2024.

Key Delivery Risks & Issues

The BtLW Programme Team are continuing to support the NHP to develop the Hospital 2.0
Model and specifically standard delivery processes and technical standards/requirements.
There remains a high risk that the Trust’s forecast programme and delivery of the new
healthcare facilities continues to be delayed beyond 2030/31, material changes are required
to the existing design and/or forecast costs significantly increase as a result of ongoing
delays. Continuing delays to the delivery of the programme will present a significant
financial and operating risk.

Inflation and (delay related inflation) continues to be a significant risk and issue for the
Programme and specifically the Hospitals of the Future Project.

The Project Risk Registers and delivery controls continue to be reviewed by the established
Project Boards on a monthly basis and a Programme Risk Report continues to be presented
to the BtLW Programme Board and Building Development Committee on a monthly basis.
The Corporate Risk Register entries for the two core projects within the Programme were
reviewed, updated and approved by the Corporate Risk Management Committee at its
meeting held in November 2023. The corporate risk entries for the BtLW Programme are
currently being reviewed ahead of the next formal review by the Corporate Risk
Management Committee scheduled for May 2024.

Financial Implications

The key financial implications of this report relate to the risks and issues associated with
the on-going management and delivery of the capital investment described in the BtLW
Programme Plan and specifically for the Hospitals of the Future Project relating to increases
to cost as a result of continued national delays, nationally driven scheme changes and/or
rising inflation.

NHP funding to support delivery in the 2024/25 financial year has been requested.

Communications & Involvement

The BtLW Programme Team are continuing to identify and maximise opportunities to
communicate with key stakeholders, promote the Programme and its benefits and involve
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staff, patients and other stakeholders in its on-going development and delivery. Work is
underway through the established Project Boards to develop updated Stakeholder
Communication & Engagement Plans for the forthcoming 2024/25 year for both the
Pathology and Hospitals of the Future Projects. On-going NHP delays continue to restrict
the Trust in positively moving forwards its development plans for the Hospitals of the Future
Project in accordance with the Secretary of State approval in May 2023. This will
significantly impact the nature and content of the communications and engagement work
planned and undertaken.

Equality Analysis

Equality assessments are being considered within each project relevant to their business
case planning and delivery stage.

Publication Under the Freedom of Information Act

This paper has been made available under the Freedom of Information Act 2000.
Recommendations

Members of the Trust Board are requested to note this BtLW Programme Progress Report.
Supporting Information

There are no supporting documents included with this report.

Mike Bacon
BtLW Programme Director
22 March 2024
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